

Job Portal Sprint Plan: Core Personas (July 1st - July 15th, 2026)

🎯 Sprint Objective

The primary goal of this two-week sprint is to finalize the end-to-end functionality for the three core personas: **Job Seeker**, **Employer**, and **Business Owner**. We will focus on replacing mock data with real database interactions, integrating the frontend (``job_nest``) with the backend (``gdm_backend``), and ensuring each of these users has a complete, working experience on the platform.

📋 Pending Tasks & Work Breakdown Structure (WBS)

1. The Job Seeker Experience

Focus on allowing candidates to search for jobs, manage their profiles, and apply seamlessly.

- * **Task 1.1: Authentication & Onboarding**
 - * Connect the Job Seeker login/registration to the backend API.
 - * Implement OAuth flow for seamless Google login.
- * **Task 1.2: Profile Management**
 - * Integrate backend endpoints for building dynamic profiles (adding flexible experience and education entries).
 - * Implement file upload for resumes/CVs (frontend to backend).
- * **Task 1.3: Job Discovery & Application**
 - * Fetch real job listings from ``gdm_backend`` instead of using ``mockJobs.ts``.
 - * Implement the "Apply to Job" functionality and track application status.

2. The Employer Experience

Focus on allowing companies to recruit talent, post jobs, and manage applicants.

- * **Task 2.1: Employer Dashboard & Verification**
 - * Implement Employer-specific authentication and company profile creation.
- * **Task 2.2: Job Posting Workflow**
 - * Connect the "Post a Job" form to the backend to create real records.
 - * Implement validation for job postings (salary ranges,

requirements, etc.).

* ****Task 2.3: Applicant Tracking****

* Create a dashboard view for employers to see all Job Seekers who applied to their jobs.

* Enable state changes (e.g., Shortlisted, Rejected, Interviewing).

3. The Business Owner Experience

Focus on monetization, business promotions, and premium subscriptions.

* ****Task 3.1: Subscriptions & Premium Access****

* Connect the Subscription & Pricing Page to backend transaction logic.

* Implement tiered access limits (e.g., premium vs. free features).

* ****Task 3.2: Business Promotions & Advertising****

* Allow Business Owners to submit and manage banner promotions or sponsored listings.

* Fetch real promotional content (instead of `mockOpportunities.ts`) to display across the platform.

4. Cross-Persona Platform Integration

* ****Task 4.1: State Management & API Utilities****

* Setup robust state management (React Query/Redux) to handle data fetching across all personas.

* Configure Axios/Fetch clients and manage JWT tokens securely.

* ****Task 4.2: CORS & Environment Alignment****

* Ensure backend `ALLOWED\_ORIGINS` correctly maps to the frontend `job\_nest` port.

Sprint Schedule (July 1 - July 15)

Week 1: Core Foundation & Job Seekers (July 1 - July 7)

* ****July 1-2:**** Task 4.1 & 4.2 (API Client setup, CORS, Authentication flow).

* ****July 3-5:**** Task 1.1 & 1.2 (Job Seeker auth, dynamic profile arrays, and file uploads).

* ****July 6-7:**** Task 1.3 (Fetching real jobs and submitting applications).

Week 2: Employers & Business Owners (July 8 - July 12)

- * **July 8-9:** Task 2.1 & 2.2 (Employer company profiles and job posting logic).
- * **July 10:** Task 2.3 (Employer dashboard for applicant tracking).
- * **July 11-12:** Task 3.1 & 3.2 (Business Owner subscriptions, pricing integration, and active promotions).

Final Polish & E2E Testing (July 13 - July 15)

- * **July 13-14:** End-to-End Persona Testing. Simulate complete journeys:
 - * *Journey A (Employer + Seeker):* Employer posts a job -> Job Seeker finds it -> Job Seeker applies -> Employer views the application.
 - * *Journey B (Business Owner):* Registers -> Purchases premium tier -> Submits a promotion -> Promotion becomes visible on the homepage.
- * **July 15:** Buffer for bug fixes, final UI polish, and Sprint Review.