

Job Portal Sprint Plan: Core Personas

Timeline: July 1st – July 15th, 2026

SPRINT OBJECTIVE

The primary goal of this two-week sprint is to finalize the end-to-end functionality for the three core personas: **Job Seeker**, **Employer**, and **Business Owner**. We will focus on replacing mock data with real database interactions, integrating the frontend (`job_nest`) with the backend (`gdm_backend`), and ensuring each of these users has a complete, working experience on the platform.

Pending Tasks & Work Breakdown Structure (WBS)

1. The Job Seeker Experience

Focus on allowing candidates to search for jobs, manage their profiles, and apply seamlessly.

- **Task 1.1: Authentication & Onboarding**
 - Connect the Job Seeker login/registration to the backend API.
 - Implement OAuth flow for seamless Google login.
- **Task 1.2: Profile Management**
 - Integrate backend endpoints for building dynamic profiles (adding flexible experience and education entries).
 - Implement file upload for resumes/CVs (frontend to backend).
- **Task 1.3: Job Discovery & Application**
 - Fetch real job listings from `gdm_backend` instead of using `mockJobs.ts`.
 - Implement the "Apply to Job" functionality and track application status.

2. The Employer Experience

Focus on allowing companies to recruit talent, post jobs, and manage applicants.

- **Task 2.1: Employer Dashboard & Verification**
 - Implement Employer-specific authentication and company profile creation.
- **Task 2.2: Job Posting Workflow**
 - Connect the "Post a Job" form to the backend to create real records.
 - Implement validation for job postings (salary ranges, requirements, etc.).

- **Task 2.3: Applicant Tracking**

- Create a dashboard view for employers to see all Job Seekers who applied to their jobs.
- Enable state changes (e.g., Shortlisted, Rejected, Interviewing).

3. The Business Owner Experience

Focus on monetization, business promotions, and premium subscriptions.

- **Task 3.1: Subscriptions & Premium Access**

- Connect the Subscription & Pricing Page to backend transaction logic.
- Implement tiered access limits (e.g., premium vs. free features).

- **Task 3.2: Business Promotions & Advertising**

- Allow Business Owners to submit and manage banner promotions or sponsored listings.
- Fetch real promotional content (instead of `mockOpportunities.ts`) to display across the platform.

4. Cross-Persona Platform Integration

- **Task 4.1: State Management & API Utilities**

- Setup robust state management (React Query/Redux) to handle data fetching across all personas.
- Configure Axios/Fetch clients and manage JWT tokens securely.

- **Task 4.2: CORS & Environment Alignment**

- Ensure backend `ALLOWED_ORIGINS` correctly maps to the frontend `job_nest` port.



Sprint Schedule (July 1 - July 15)

TIMELINE	FOCUS AREAS & TASKS
July 1 - 2	Core Foundation Task 4.1 & 4.2 (API Client setup, CORS, Authentication flow)
July 3 - 5	Job Seeker Setup Task 1.1 & 1.2 (Job Seeker auth, dynamic profile arrays, and file uploads)
July 6 - 7	Job Discovery Flow Task 1.3 (Fetching real jobs and submitting applications)
July 8 - 9	Employer Operations Task 2.1 & 2.2 (Employer company profiles and job posting logic)
July 10	Applicant Tracking Task 2.3 (Employer dashboard for applicant tracking)
July 11 - 12	Monetization & Ads Task 3.1 & 3.2 (Business Owner subscriptions, pricing integration, and active promotions)
July 13 - 14	End-to-End Persona Testing Journey A (Employer + Seeker) Employer posts a job → Job Seeker finds it → Job Seeker applies → Employer views the application. Journey B (Business Owner) Registers → Purchases premium tier → Submits a promotion → Promotion becomes visible on the homepage.
July 15	Final Wrap-up Buffer for bug fixes, final UI polish, and Sprint Review.